
Site Name: Operational Period: 

Task Order 62 CES Environmental Date: 9-29-2014 
U.S. EPA Region 6 

DAILY WORK ORDER 
Branch: Federal 

Division/ 
Grou : Response mergency and Rapid Response Service 

WORK AUTHORIZED: 
Continue water transfer from Middle Pond to the North Pond 
Continue procurement activities for site set up and sludge removal. 

Continue development of safety procedures for sludge box material transfer. 

Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager 
Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA LeRoy Cassidey, CB&I Federal 

Task Order: 062 Date: 9.30.2014 Time:1700 Date: 9.30.2014 Time: 1700 

PERSONNEL ON-SITE: QTY Used Unused EQUIPMENT ON-SITE: QTY USED Unused 

Response Manager 

Foreman 

Health and Safety Manager 

Truck Driver 

Equipment Operator 

Laborer 

PERSONNEL OFF-SITE 

Subcontract Manager 

Health and Safety Manager 

Transport and Disposal Coord 

Field Cost Accountant 

1 

1 

1 

2 

1 

1 

1 

1 

1 

2 

1 

1 

Pick-up Truck 

Trash Pumps 

1 

2 2 

ORK ACCOMPLISHED I AMENDMENTS (problem areas, general comments, summery )(Input for day's 1900-55): 
~~~~~~~~-· 

Crew cleared trees, cut grass and removed debris from fences in the support zone. 

SWSES crew moved water from the Middle Pond. Middle Pond pumped to North Pond. 

H/S continued developed list of safety/operational procedures for sludge removal. 

Contract finalized for Anytime Electric. Electrician scheduled for tomorrow 1 PM. 

Bids received on Bean Pump. RFP issued for PPE. Pressure washer bids received . 

osc Date: 
Time: Time:1000 

Next OPERATIONAL PERIOD (administrative, tactical I resource status changes, special instructions, H&S)(fnput for next DWO): 

Insert drain in South Pond 

Continue to develop site specific H/S documents for the sludge removal 

Continue procurement on equipment. materials, and supplies for sludge transfer from the roll off boxes. 


	barcode: *9856272*
	barcodetext: 9856272


